
CPRS Contract, TO 9: Weekly Status Report 
Report Date: December 3, 2020 

Schedule 
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and 

communications 
Status On schedule – per EPA’s April 2, 2020 communication 
Details • Final Allocation Report to be submitted to EPA by 12/28/20 

• PAP written comments on the Draft Allocation Report were received on November 6.  
AlterEcho is in the process of reviewing the comments and finalizing the report. 

• David Batson provided EPA with a summary of the documents that will be provided 
to EPA for review upon AlterEcho’s issuance of the Final Allocation Recommendation 
Report to EPA and the PAPs on December 28. 

• A call is planned for December 4 to discuss how the project documents will be 
transferred from AlterEcho to EPA during site closeout (after December 28). This call 
will focus on information technology requirements for the transfer of documents. 
 

Budget 
Risks General: COVID-19 impacts on parties’ ability to participate in allocation efforts and 

communications:  Impacts causing difficulty for Allocation Team and all PAPs, but no 
substantial impacts on schedule noted. 
 
• No other budget risks have been identified.  

 
Status • As the PAPs’ comments on the Draft Allocation Report were received on November 

6, AlterEcho is in the process of reviewing PAP comment submittals and finalizing the 
report.     

 
Details See status above.    

 


